

DATE: April 4, 2018

SUBJECT: **Addendum No. 5**
Union County Public Schools
Walkway Canopy Projects

FROM: Ramsay Burgin Smith Architects, Inc.
225 North Main Street - Suite 501
Salisbury, NC 28144

General: Information contained in this Addendum and changes directed in Drawings and/or Project Manual supersede said Documents and become part of the Contract. Receipt of this addendum must be acknowledged on the bid Form of Proposal.

All Contractors, General and subcontractors should review all Addenda Items for work that pertains to or affects their trade.

BIDDING REQUIREMENTS:

ITEM #01: Reference 004113 – BID FORM – STIPULATED SUM; Addendum No. 4 – Item #03:

Revised Bid Form issued with Addendum No. 4 still contains Section 1.3 identifying break down costs, which should have been eliminated. Using this form, the Contractor shall enter “**TBD**” as the break down cost for each of the four schools. As previously stated, the successful low bidder will be asked to provide break out pricing within 72 hours of the bid opening.

ITEM #02: Reference Specification SECTION 01011 – SUMMARY OF THE WORK; Construction Access Schedule:

Due to the delay caused by re-bidding, the project schedule for construction and completion dates for each of the schools is adjusted as follows:

May 1, 2018	Contract submitted to Board of Education
May 14, 2018	Purchase order released to General Contractor (Notice to Proceed)
July 2, 2018	Shop drawings approved, production begins (all Project locations)
November 5, 2018	Substantial Completion - Forest Hills High, Indian Trail and New Salem Elementary
November 12, 2018	Final Completion - Forest Hills High, Indian Trail and New Salem Elementary
July 22, 2019	Substantial Completion - Parkwood High*
July 29, 2019	Final Completion - Parkwood High*

*Installation of canopies at Parkwood High School shall be phased for site construction to be performed when school is not in session (summer and holiday breaks). The Owner and Awarded Contractor will coordinate the Installation Schedule, with indicated dates for Substantial and Final Completion.

Important Note: Contractor shall coordinate all work closely with the assigned UCPS Project Coordinator to ensure no disruption of school activities.

END OF ADDENDUM No. 5